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July 8, 1993

Mr. Tom Lanphar
Site MitigationBranch
Departmentof Toxic SubstancesControl
700 Heinz Ave., Suite 200
Berkeley,CA 94710-2737

J

Re: NAVAL AIR STATION, ALAMEDA

Dear Mr. Lanphar:

An initial draft of a proposedFederal Facility Site
RemediationAgreement (FFSRA)for Naval Air Station Alameda is
enclosed for considerationby the Departmentof Toxic Substances
Control (DTSC_. An identicaladvance copy of this draft was
provided to DTSC representativesrecentlyat a project managers
meeting.

As you know, the FFSRA is essentiallyour non-NPL equivalent toA
our interagencyagreement for our NPL sites. Our FFSRA negotiations
with the State of Californiahave produced a few differencesbetween
the FFSRAs for our non-NPL sites and the Federal Facility Agreements
(FFAs)for our NPL sites. For the most part the differencesreflect
the special authority of the State under CERCLA Section 120(a) (4) at
non-NPL sites.

The agreementproposed for NAS Alameda is a revision of the
Naval Supply Center, Oakland agreementwhich was based on a model
agreement that is the foundationfor four other FFSRAs in the Bay
Area. Proposed additions/revisionsto the NSC Oakland agreement are
identifiedby _ text and deletionsare shown by
text.

The proposed agreement for NAS Alameda would update the model
agreement by incorporatinga "Site ManagementPlanning" (SMP)
approach for the investigationand remediationactivities. The SMP
approach is now being adopted for several other Navy facilitiesby
Navy and State of Californiaproject managers and negotiationteams.
We expect that the SMP concept will be included in FFSRAs for Naval
Air Station Lemoore, Naval CommunicationStockton,Naval Air Weapons
Station China Lake, Marine Corps Air Station Tustin, and Marine
corps Air Ground Combat Center TwentyninePalms. "

I would like to provide a brief overviewof the SMP concept
that might assist in your review. The SMP process would address
such facility-wideissues as setting priorities;identification,
scope, and revision of operable units; and schedulingwork. The
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initial site managementplan would be due for submittalto the State
within an agreed upon time after the effectivedate of the FFSRA.
It would then be revised and resubmittedto the State annually
following consultationsand meetings. Proposedenforceable
compliance schedulesfor specificwork such as RI/FS work for high
priority operableunits, would be attachedto the Site Management
Plan. The specific scheduleswould covermulti-yearperiods where
appropriateand, upon approval,would be enforceable. The initial
Site Management Plan would contain such scheduleswhere appropriate
and additionalscheduleswould be added annually.

The initial and updated Site ManagementPlans would also
include preliminarynon-enforceableprojectedtarget calendar dates
for conductingand completingCERCLA responseactions on lower
priority operable units.

The followingsubparagraphsdetailthe FFSRA revisionsto the
model agreement (in this case, the NSC Oakland FFSRA) that were
necessary to adopt the Site Managementapproach for the proposed
agreement.

(a) New Subsection 1.3(b):

"Provide for developmentand annualupdate of a base-wide,
long-rangestrategicSite ManagementPlan (SMP)as an
attachmentto this Agreementin support of developing
prioritiesand schedulesfor the conduct of site investigations
and other response actions as expeditiouslyas possible in
order to protect human health and the environment. The SMP
and updates will be developedin consultationwith the State.
The SMP will recognizeand address the need to annually

_ redirect and rescope site investigationsand response actions
as new informationbecomes availableas site investigations
unfold.

(b) New Subsection4.1(y):

Site Management Plan, (SMP)for purposesof this Agreement
shall mean the SMP developedand submittedto the State
pursuant to this Agreement. The SMP shall address project
priorities,direction,and scope, and project acceleration
techniques agreed to by the State and the Navy. The SMP shall
be updated on an annual basis. The submissiondeadline for the
SMP shall be enforceablebut the contentsof the SMP are
unenforceable. Enforceabledeadlinesgenerated from and based .-
upon the SMP in accordancewith Section 8.2 shall be placed in
Appendix A.

(c) New Subsection7.3(a)(I):
_W

2



V

"Site ManagementPlan (SMP)."

(d) Delete existingSections8.1 and 8.2.

(e) Insert a new section8.1 as follows:

(a) Within ninety (90)days of the effectivedate of this
Agreement,the Marine Corps shall submit a draft SMP to the
State for reviewand approval. The SMP shall set priorities
for site investigationsand responseactions, identify operable
units, address project accelerationtechniques,and set forth
projecteddates for submittalof primary documents through
completionof all necessarysite investigationsand response
actions throughoutthe Site. The SMP shall identify high and

. low priority operableunits in accordancewith criteria to be
developed and identifiedin the SMP. The SMP shall be based
upon informationavailableat the time the plan is prepared.

(b) The SMP shall be annually revised, updated and resubmitted
by the Navy no later than of each calendar year
beginningon The updated SMP shall reflect new
informationgenerated'sincethe previous plan was prepared.
Each annual update of the SMP shall updated the unenforceable
projecteddates to reflectnew informationgenerated during the
precedingyear as well as any necessaryrescoping or
redirectionof ongoingwork. The SMP shall also address the
need for and lengthof modificationsof enforceablecompliance
deadlines establishedpursuant to Section 8.2.

(f) Revision to Section 8.2:

Within ninety (90)days of the effectivedate of this Agreement
and in conjunctionwith the initialSMP but as a separate
document (AppendixA), the Navy shall propose and submit
enforceabledeadlines for high priority operable units and
response actions through the time period ending . These
enforceabledeadlinesshall include submissiondates for any of
the draft primary documentsset forth below which are
identifiedin projecteddates in the initialSMP for submittal
through (date).

(g) New Section 8.3:

(a) A proposed updated Appendix A shall be submittedby the
Navy on an annual basis not later than April 1 of each calendar
year beginning on The updated Appendix A shall
address enforceabledeadlines for submissionof draft primary
documents for high priority operable units and shall be
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submitted in conjunctionwith submittalof annual updates of
the SMP. The updated deadlinesshall incorporateprojected
dates for those draft primarydocumentsidentifiedin the
updated SMP for completionover the two year period following
the deadline for submittalof the updated SliPand Appendix A.

(b) Proposed annual updatesof AppendixA lay also include
additional operable units as identifiedin the updated SMP as
priorities change and budgetaryand personnel resourcesare
available to address lower priorityoperableunits. These
proposed enforceabledeadlinesshall incorporateprojected
dates for those draft primary documentsidentifiedfor
completionover the two year period followingthe deadline for
submittal of the updated SMP and Appendix A.

(c) Appendix A shall be amendedto reflect revised target
dates and any associatedcompliancedeadline revisions
recommendedin the annualupdate of the SMP.

Navy personnel are availableto meet with DTSC representatives
to discuss the proposed FFSRA at the earliestmutually convenient
time. For the purposes of arrangingsuch a meeting the point of
contact is LieutenantMichael Petouhoff,at (510) 263-3726.

Sincerely,

MARVIN D. NORMAN
AssociateCounsel (Environmental)

Enclosureas stated

Copy to: (w/o encl)
LT Michael Petouhoff
EnvironmentalOfficer
Naval Air Station, Alameda
FacilitiesManagement Office - Code 52
Building 114
Alameda, CA 94612
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ENCLOSURE 1

INITIAL DRAFT PROPOSED FEDERAL FACILITY
SITE REMEDIATION AGREEMENT

THE ABOVE IDENTIFIED ENCLOSURE IS NOT
AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY
NAVFAC SOUTHWEST TO LOCATE THIS

ENCLOSURE. THIS PAGE HAS BEEN INSERTED
AS A PLACEHOLDER AND WILL BE REPLACED

SHOULD THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST

NAVAL FACILITIES ENGINEERING COMMAND
SOUTHWEST

1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132

TELEPHONE: (619) 532-3676


